COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2015

ESTI MATE SUMVARY 16: 07: 15
CONTI D: C20430 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 20430-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 67.5 DAYS TI ME ALLOW 180 WORK DAYS
US 160 W WLDLI FE CROSSI NG AT WP 97. 42 PERCENT TI ME: 37.50 ORI G TI ME ALLOW 180 WORK DAYS

PRQJECT NO SHE1602- 151

US 160 W WLDLI FE CRCSSI NG AT DRY CREEK

NAME OF ROAD:
PRQJECT COUNTI ES: LA PLATA
CONTRACTOR:
CROSSFI RE, LLC PAY PERI OD ENDI NG 09/ 19/ 2015 DATE TI ME STARTED 06/ 11/2015
P.O BOX 339 DATE LET 03/ 26/ 2015 DATE WORK BEGAN 06/ 11/ 2015
DATE AWARDED 04/ 23/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2015 DATE ACCEPTED
1 GNACI O CO 81137 (970) 884- 4869 DATE NOTI CE TO PROCEED 06/ 11/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5,738, 082. 39 PARTI Cl PATI NG $ 1, 260, 344. 37 $ 381, 449. 57
AWARD PRQIECT AMT: $ 5,360, 587.02 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 21.96% TOTAL EARNI NGS 1, 260, 344. 37 381, 449. 57
FUNDS AVAI LABLE: $  4,477,738.02 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1, 260, 344. 37 381, 449. 57
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -36,538.29 -11, 443. 49

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1, 223, 806. 08 370, 006. 08

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1, 223, 806. 08 370, 006. 08

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 370,006.08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20430

PCN: 20430-BI D

PRQJECT: SHE1602- 151

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00027

Renoval of Riprap

0020 202-00035

Renoval of Pipe

0025 202-00090

*Renoval of Delineator

0030 202-00240

0032 202-00250

*Renoval of Pavenent Marking

0035 202-00810

*Renoval of G ound Sign

0040 202-01000

Renoval of Fence

0045 202-01300

*Renoval of End Anchor age

0050 202-06000 Renoval of Detour

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 131. 72000
80. 000
EACH
788. 35000
36. 000
SY
39. 24000
521. 000
LF
27. 58000
28. 000
EACH
4. 88000
600. 000
SY
8. 05000
1,432. 290
SF
3. 16000
2.000
EACH
207. 95000
7,080. 000
LF
1.21000
1. 000
EACH
670. 78000
1. 000
LS

6, 295. 08000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 590
0.170
0. 760

37.000
41. 000
78. 000

0. 000
0. 000
0. 000

61. 000
10. 000
71. 000

14. 000
4.000
18. 000

577.000
0. 000
577.000

0. 000
1,432. 290
1,432. 290

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 23/ 2015

16: 07: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2,742. 39
12, 260. 11
32, 322.35
61, 491. 30
0. 00
0. 00
275. 80
1,958. 18
19.52
87. 84
0. 00
4, 644. 85
4,526. 04
4,526. 04
0. 00
207. 95
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20430-BID ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203- 00060 Enbanknent Material (Conplete In Place) 46, 007. 000 15,204. 111
4, 500. 000 85, 365. 00
18. 97000 19, 704. 111 373, 786. 99
0058 203-00100 Mick Excav 310. 000 0. 000
310. 000 7, 006. 00
22. 60000 310. 000 7, 006. 00
0060 203-00400 Rock Excavation 11, 695. 200 0. 000
11, 695. 200 134, 026. 99
11. 46000 11, 695. 200 134, 026. 99
0065 203-01100 Proof Rolling 40. 000 6. 000
HOUR 0. 500 53. 47
106. 94000 6. 500 695. 11
0070 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 0. 000 0. 00
139. 10000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
106. 98000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 40. 000 5. 000
HOUR 0. 000 0. 00
122. 09000 5. 000 610. 45
0085 203-01597 Pot hol i ng 40. 000 8.500
HOUR 0. 000 0. 00
340. 76000 8. 500 2,896. 46
0090 203-02330 Labor er 80. 000 5. 000
HOUR 0. 000 0. 00
27.76000 5. 000 138. 80
0095 206- 00000 Structure Excavation 600. 000 378. 000
0. 000 0. 00
8. 71000 378. 000 3,292. 38
0100 206- 00100 Structure Backfill (dass 1) 59. 000 0. 000
0. 000 0. 00
41. 78000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20430-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO. 0003 16: 07: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 206- 00505 Filter Material (Special) 183. 000 0. 000
(% 0. 000 0. 00
65. 44000 0. 000 0. 00
0110 206-00510 Filter Material (Oass A 39. 000 0. 000
(& 0. 000 0. 00
49. 34000 0. 000 0. 00
0115 206- 00530 Filter Material (Oass O 81. 000 0. 000
(e 0. 000 0. 00
49. 34000 0. 000 0. 00
0120 207-00205 Topsoi | 3, 905. 000 0. 000
(& 0. 000 0. 00
13. 86000 0. 000 0. 00
0125 207-00210 St ockpi | e Topsoi l 6, 302. 560 3, 882. 650
cY 2,419.910 37,823.19
15. 63000 6, 302. 560 98, 509. 01
0130 208-00002 *Erosion Log (12 Inch) 1, 542. 500 602. 500
LF 940. 000 2,838.80
3. 02000 1, 542. 500 4, 658. 35
0135 208-00011 *Er osi on Bal es (Wed Free) 24.000 0. 000
EACH 0. 000 0. 00
15. 46000 0. 000 0. 00
0140 208-00020 *Silt Fence 5, 915. 000 3, 890. 000
LF 130. 500 568. 98
4. 36000 4, 020. 500 17,529. 38
0145 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,128. 81000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 7.000 3. 000
EACH 2.000 3,843.90
1, 921. 95000 5. 000 9, 609. 75
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 1.750
HOUR 6. 000 166. 56
27.76000 7.750 215.14



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20430-BID ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
40. 80000 0. 000 0. 00
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
177.17000 0. 000 0. 00
0170 208-00206 Erosi on Control Supervisor 180. 000 33. 000
DAY 24.000 1, 030. 32
42. 93000 57. 000 2,447.01
0175 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
30, 228. 75000 0. 000 0. 00
0178 210-00011 Res Mailbox Str (Ty 1) 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 234.76
234.76000 1. 000 234.76
0185 212-00006 Seedi ng (Native) 7.300 0. 000
ACRE 0. 000 0. 00
1, 752. 09000 0. 000 0. 00
0190 212-00028 Seedi ng (\Wetl ands) 0. 030 0. 000
ACRE 0. 000 0. 00
8, 760. 33000 0. 000 0. 00
0195 212-00032 Soi | Condi tioni ng 7.300 0. 000
ACRE 0. 000 0. 00
975. 32000 0. 000 0. 00
0200 213-00002 Mil ching (Weed Free Hay) 7.300 0. 000
ACRE 1. 360 1, 550. 86
1, 140. 34000 1. 360 1, 550. 86
0205 213-00061 Mil ch Tackifier 730. 000 0. 000
LB 50. 000 167. 50
3. 35000 50. 000 167. 50



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20430-BID ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 214-00215 Deci duous Tree (1.5 Inch Caliper) 20. 000 0. 000
EACH 0. 000 0. 00
536. 63000 0. 000 0. 00
0215 214-00350 Deci duous Shrub (5 Gallon Contai ner) 30. 000 0. 000
EACH 0. 000 0. 00
87.20000 0. 000 0. 00
0220 214- 00450 Evergreen Tree (5 Gallon Contai ner) 10. 000 0. 000
EACH 0. 000 0. 00
234. 78000 0. 000 0. 00
0225 216-00041 Soi | Retention Bl anket (Straw Coconut) 7, 788. 000 0. 000
SY 0. 000 0. 00
3. 76000 0. 000 0. 00
0230 218-00000 *Noxi ous Weed Managenent 1. 000 0. 000
LS 0. 000 0. 00
3, 005. 12000 0. 000 0. 00
0235 240- 00000 *WIdlife Biologist 40. 000 23.750
HOUR 0. 000 0. 00
107. 33000 23.750 2,549. 09
0240 240-00010 Renoval of Nests 10. 000 2.500
HOUR 0. 000 0. 00
116. 07000 2.500 290. 18
0245 304- 02000 Aggregate Base Course (C ass 2) 35, 164. 000 0. 000
TON 0. 000 0. 00
18. 33000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (C ass 6) 8, 741. 000 1,192. 440
TON 12. 000 245. 64
20. 47000 1, 204. 440 24, 654. 89
0255 304-09014 Aggregate Base Course (Special) 2,239. 000 96. 880
TON 0. 000 0. 00
20. 47000 96. 880 1,983.13
0260 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 6, 878. 000 580. 720
TON 10. 000 1, 549. 50
154. 95000 590. 720 91, 532. 06



CONTI D C20430 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20430-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 411-10255 *Emul sified Asphalt (Sl ow Setting) 967. 000 60. 000
GAL 0. 000 0. 00
6. 31000 60. 000 378. 60
0270 506-00209 Riprap (9 Inch) 47. 000 0. 000
CcY 0. 000 0. 00
80. 30000 0. 000 0. 00
0275 506-00212 Riprap (12 Inch) 108. 000 0. 000
CcY 0. 000 0. 00
80. 30000 0. 000 0. 00
0280 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CcY 0. 000 0. 00
1, 669. 09000 0. 000 0. 00
0285 601- 01050 Concrete Class B (Vall) 32. 000 0. 000
CcY 0. 000 0. 00
1, 294. 35000 0. 000 0. 00
0290 602- 00000 Rei nforcing Steel 528. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
0295 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 155. 000 0. 000
LF 0. 000 0. 00
86. 89000 0. 000 0. 00
0300 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
1, 417. 28000 0. 000 0. 00
0305 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 859. 93000 0. 000 0. 00
0310 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 409. 54000 0. 000 0. 00
0315 604-20000 Qutlet Structure 2.000 0. 000
EACH 0. 000 0. 00

4, 605. 78000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20430-BID ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 605-00041 4 Inch Perforated Pipe Underdrain (Special) 260. 000 0. 000
LF 0. 000 0. 00
18. 08000 0. 000 0. 00
0325 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 950. 000 0. 000
LF 0. 000 0. 00
26. 83000 0. 000 0. 00
0330 606-02005 *End Anchor age (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2,817. 30000 0. 000 0. 00
0335 607-00005 End Post 10. 000 0. 000
EACH 0. 000 0. 00
442. 75000 0. 000 0. 00
0340 607-00010 Corner and Line Brace Post 50. 000 0. 000
EACH 0. 000 0. 00
613. 04000 0. 000 0. 00
0345 607- 11350 Fence Deer 10, 747. 000 0. 000
LF 0. 000 0. 00
9. 54000 0. 000 0. 00
0350 607-11525 Fence (Plastic) 316. 000 114. 000
LF 202. 000 812. 04
4. 02000 316. 000 1, 270. 32
0355 607-60002 CGanme Ranp 8. 000 0. 000
EACH 0. 000 0. 00
8,173. 91000 0. 000 0. 00
0360 611-00031 30 Foot Deer CGuard 1. 000 0. 000
EACH 0. 000 0. 00
61, 304. 33000 0. 000 0. 00
0365 612-00001  *Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
48. 61000 0. 000 0. 00
0370 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
50. 93000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20430-BID ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 614-00011 *Sign Panel (Qass I) 12. 500 0. 000
SF 0. 000 0. 00
34. 72000 0. 000 0. 00
0380 614-01512 *Steel Sign Support (2-1nch Round) (Post) 26. 000 0. 000
LF 0. 000 0. 00
23.15000 0. 000 0. 00
0385 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
122. 68000 0. 000 0. 00
0390 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
530. 08000 0. 000 0. 00
0395 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 206. 000 0. 000
LF 0. 000 0. 00
58. 91000 0. 000 0. 00
0400 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 521. 000 100. 000
LF 0. 000 0. 00
95. 76000 100. 000 9, 576. 00
0405 624- 29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 282. 000 80. 000
LF 0. 000 0. 00
122. 98000 80. 000 9, 838. 40
0410 624-29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 318. 000 0. 000
LF 170. 000 27, 653. 90
162. 67000 170. 000 27, 653. 90
0415 625- 00000 Construction Surveying 1. 000 0.142
LS 0. 100 8,096. 71
80, 967. 11000 0. 242 19, 594. 04
0420 625- 00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
221. 36000 0. 000 0. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
84, 802. 95000 0. 500 42,401. 48



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20430-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 626- 01000 Public Information Services 1. 000 0. 200
LS 0. 100 768. 77
7,687. 71000 0. 300 2,306. 31
0435 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 148. 000 26. 426
GAL 3.820 508. 25
133. 05000 30. 246 4,024. 23
0440 627-00013 *Paverent Marking Paint (H gh Build) 44. 000 0. 000
GAL 0. 000 0. 00
202. 56000 0. 000 0. 00
0445 630-00000  *Fl aggi ng 5, 400. 000 376. 750
HOUR 332. 750 9, 150. 63
27.50000 709. 500 19, 511. 25
0450 630- 00007 *Traffic Control Inspection 80. 000 30. 000
DAY 12. 000 1, 448. 88
120. 74000 42.000 5,071.08
0455 630- 00012 *Traffic Control Managenent 180. 000 30. 000
DAY 23. 000 16, 199. 36
704. 32000 53. 000 37, 328. 96
0460 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 2.000 107. 34
53. 67000 2.000 107. 34
0465 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 0. 000 0. 00
37.56000 9. 000 338. 04
0470 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 18. 500
EACH 1. 500 64. 40
42. 93000 20. 000 858. 60
0475 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
42. 93000 2.000 85. 86
0480 630-80344 *Construction Traffic Sign (Special) 1. 000 0. 000
SF 0. 000 0. 00
24.15000 0. 000 0. 00



CONTI D C20430 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20430-BID ESTI MATE RUN 09/ 23/ 2015
PRQJECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 353. 92000 1. 000 3,353.92
0490 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 36. 000
EACH 10. 500 281.72
26. 83000 46. 500 1, 247. 60
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 21.500
EACH 0. 000 0. 00
42. 93000 21.500 923. 00
0500 630-80370 Concrete Barrier (Tenporary) 1, 950. 000 0. 000
LF 0. 000 0.00
37.31000 0. 000 0. 00
0505 630-80377 Portable Water Filled Barrier (Tenporary) 610. 000 0. 000
LF 0. 000 0. 00
120. 96000 0. 000 0. 00
0510 630-80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
10. 73000 0. 000 0. 00
0515 630-85011 *] npact Attenuator (Tenporary) 360. 000 0. 000
DAY 0. 000 0. 00
132. 21000 0. 000 0. 00
0520 700- 70010 F/ A M nor Contract Revisions 149, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70018 F/ A Roadway Snoot hness | ncentive 18, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20430

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PON: 20430-BI D ESTI MATE RUN 09/ 23/ 2015
PRQIECT: SHE1602- 151 ESTI MATE NO 0003 16: 07: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0540 700-70019  F/A Asphalt Cenent Cost Adj ustment 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0545 700-70021  F/ A On-The-Job Trai nee 3, 000. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0550 700-70025 F/A Quality Incentive Paynent 36, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0555 700-70060 F/A Adjust Uility 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0560 700-70380  F/A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT NOO300 STRUCTURES

0565 631-10002 Bri dge Design and Construction

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620-00001 Field Ofice (dass 1)

0575 620-00012 Field Laboratory (d ass 2)

0580 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 4,966, 713.05 $

1. 000
LS
700, 568. 10000

CAT 0300 CURRENT AMI  $

1. 000
EACH
33, 147. 03000

1. 000
EACH
29, 515. 89000

2.000

4, 069. 16000

CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 5,738,082.39$

0. 200
0. 000
0. 200

381,449.57$ 1, 049, 429. 49

140, 113. 62

700,568.10 $

=

000
0. 000

=

000

=

000
0. 000

=

000

2.000
0. 000
2.000

0.00$ 140, 113. 62

0.00
33, 147. 03

0.00
29, 515. 89

0.00
8,138. 32

70,801.24 $

0.00$ 70, 801. 24

381,449.57$ 1, 260, 344.35



